
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:41 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Dec-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 156 Date: 01-Dec-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 84

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Attended weekly meeting with MCM to discuss project update . Greg Allen requested the week between
Christmas and New Years off.
·Service platform to be shipped tomorrow. Installation will be next week.
·Mole substation expected completion on the second week of January 2010.
·Met with Saeed, Sherif and Ellery to discuss Electrical outstanding issue.
·Attended Amer’s senior staff weekly meeting.
·Met with John McEwen to discuss Damper and Goose fence .
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